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Project Description 
 
NW 138th St Bridge 
At Miami River Canal 
Construct Bridge 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Design Procurement
Design
Construction Procurement
Construction

20072004 2005 2006

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

12
NW 138 STREET 

BRIDGE

Bridge over Miami 
River Canal at NW 

138 Street
Bridge 

Construction 450 0 3,000 750 3,750 4,200

Project Location 


